
Project 2100 Pending Study Plan Report Completion Schedule (as of 05-12-04) 
 

Resource Area/Study Report Name                                                          Delivery Date   
 

1 

Cultural Resources 
 
C1 F.R. Ethnographic Inventory Internal      06/04 
 F.R. Archaeology Inventory Public      06/04 
 F.R. Archaeology Inventory Internal      07/04 
 
C2 Draft Cultural Resources Evaluation      03/06 
 Final Cultural Resources Evaluation       07/06 
 Final FERC Hydro-electric Facilities Historic Architectural Evaluation Report (confidential) 08/04 
 Draft Evaluation Report: Oroville Mining District     08/04 
 Final Evaluation Report: Oroville Mining District     11/04 
 Historic Archaeological Site Reports (36 to 60 sites, no. of reports is unknown)  10/05 or longer 
 Prehistoric Archaeological Site Reports (46 to 50 sites, no. of reports is unknown)  unknown 
 Draft Traditional Cultural Property (Ethnographic) Evaluation Report   08/04 
 Final Traditional Cultural Property (Ethnographic) Evaluation Report   10/04 
 
C3 Draft Cultural Resources Mgmt Plan      09/04 
 
C4        Draft Interpretive Evaluation       09/04 
 
Engineering and Operations 
 
E2 Performing Modeling Simulations       
 Benchmark study results for CALSIM II, HYDROPS & WQRRS    (ongoing) 
 
E4 F.R. Flood Management       07/04 
 
E8 Temperature Impacts of Pumpback Operations on Oroville Reservoir Cold Water Pool ongoing  
 Note: This activity reflects a commitment to collect data related to pump back operations 
 
- I.D. for Engineering Exhibits A-D       04/05 
 
Environmental-Fisheries 
 
F1 F.R., Evaluation of Project Effects on Non-fish Aquatic Resources    07/04 
 
F2 F.R., Evaluation of Project Effects on Fish Diseases     06/04  
 
F3.1 Eval of Proj Eff on Resident Fish and their Hab within Lake Oroville, it’s Upstream Tribs, 
 the Thermalito Complex, and the Oroville Wildlife Area  
 F.R. T1A,-U/S Migration Barriers (sediment plugs)  05/04  
 F.R. T1B-Fish species Comp in Lake Oroville's U/S Tributaries     06/04 
 F.R. T1C-Comparison of fish distribution to fish habitat distribution    06/04 
 F.R. T3B-Characterize Fish Habitat in the Thermalito Diversion Pool & Forebay   05/04 
 F.R. T3C- Proj Ops Influencing the Thermalito Diversion Pool & Forebay    05/04 
 F.R. T4A-Fish Species Comp & Eval of Juvenile Bass Recruitment in the Afterbay   06/04 
 F.R. T4C-Inundated Littoral Hab &Eval Effects of Fluct on Bass Dewatering   06/04 
  
F3.2     Evaluation of Project Effects on Resident Fish and their Habitat in the Feather River Downstream of the Fish barrier Dam 
 F.R. T4 & T5: Comparison of Fish Distrib to Habitat Distrib & Maps (by species)  06/04 
 F.R. T3A(3)-Radio Tagging & Tracking for Sturgeon     05/05 
 F.R. T3B-Splittail Habitat Assessment       06/04 
 
F5/7 Project Effect of FERC Project Management Plans on a Balanced Fishery of Resident and Anadromous Fish and their 
 Habitat 
 F.R. T1-Eval effects of fisheries management activities on ESA fish species   05/04 
 F.R. T2-Eval the achievement of current stocking goals  07/04 
 F.R. T3-Eval the interaction between the Lake Oroville fishery & upstream tributary fisheries 07/04 
 
F8 F.R. T4-Sum Report of Tasks 1, 2 & 3: Transfer of Energy and Nutrients by Ana Fish Mig. 06/04   
 
F9 Hatchery Effects on Salmonids        
 Results of 2nd cohort analysis using additional tag recovery data    06/04 
 Synthesis Report         07/04 
 Final Report        08/04 
 
F10      Evaluation of Project Effects on Anadromous Salmonids and their Habitat    
 F.R. T1A-Eval influence of Ops on F.R. attraction Flows     06/04 
 F.R T1B-Eval Influence of Ops on Attraction Water Temp    06/04 
 F.R. T1D-Eval influence of Ops on Water Temp related Effects on  
  Pre-spawning salmonid Adult Production     06/04 
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Environmental-Fisheries - continued 
 
F10, Continued 
 F.R. T1E-Spring-run Chinook Hab Use & Spawning Status Report from Radio Tracking  04/05 
 F.R. T2A-Eval Spawning & Incubation Substrate Availability & Suitability for Salmonids 06/04 
  I.R. T2B(3)-Flow vs. Carcass Survey & Redd Superimposition Analysis   06/04  
 F.R. T2B-Flow vs. spawning & Redd superimposition     06/04 
 F.R. T2C-Eval Spawning & Incubation Substrate Availability & Suitability for Salmonids  06/04 
 F.R. T2D-Eval Flow Fluctuation-related Effects on Redd Dewatering  06/04 
 F.R. T3A-Relative abundance & distrib vs. hab characteristics of rearing juvenile salmonids  06/04 
 F.R. T3C-Eval Proj Flow Fluctuation Effects on Juvenile Salmonid Stranding   06/04 
 
F15 F.R. T1,2,3 Evaluation of the Feasibility to Provide Passage for Anadromous Salmonids 06/04 
 
F21 Project Effects on Predation of Feather River Juvenile Anadromous Salmonids    
 F.R. Task 2-Fish Distribution        06/04 
 F.R. Task 3-Incorporate results of Task 1 & 2      05/04 
 F.R. Task 5-Describe the findings of Task 4     06/04(waiting on EWG input) 
 
Environmental-Geomorphic 
 
G1     F.R. -Effects of Project Operations on Geomorphic Process Upstream of Oroville Dam- 06/04(waiting on EWG input) 
  
 
G2 Effects of Project Operations on Geomorphic Process Downstream of Oroville Dam   
 D.F.R. Task 1.1-Bibliography and Index      06/04 

F.R. Task 1.2 & 4 -Physiographic Setting and Mesohabitat    06/04(waiting on EWG input) 
D.F.R. Task 2-Spawning Riffle Characteristics     07/04 
D.F.R. Task 3-Channel  Cross-sections and Photography    07/04 
D.F.R. Task 5 -Dam Effects on Hydraulics and Geomorphology    07/04 
D.F.R. Task 6-Channel Meander and Bank Erosion     07/04 
D.F.R. Task 8 & 4-Summary, Conclusions and Monitoring Recommendations  07/04 

 
Environmental-Terrestrial 
 
T1 Effects of Project Features and Operation on Wildlife and Wildlife Habitat    
 F.R. Effects of Project Features and Operation on Wildlife and Wildlife Habitat  06/04(waiting on EWG input) 
 D.I.R. Interagency Wildlife Management Coordination Interim Report                                 07/04 
 
T3/5 Riparian Resources, Wetlands, and Associated Flood plains     
 D.R.         06/04 
 F.R.         06/04 
  
T6 F.R. Interagency Wildlife Management Coordination     12/04 

(Note: to complete this report, the Recreation Needs Assessment Report and the Wildlife  
Management Plan are required.) 

 
T7 D.F.R. Project Effects on Noxious Terrestrial & Aquatic Plant Species   05/04 
 
T9 Recreation and Wildlife        
 D.R.       06/04 
 F.R.       07/04 
 
T10 Effects of Project Features, Operation and Maintenance on Upland Plant Communities  
 D.R.       06/04 
 F.R.       06/04 
 
Environmental-Water Quality 
 
W1 Project Effects on Water Quality Designated Beneficial Uses for Surface Waters   
 D.R.       07/04 
 F.R.       08/04 

 
W2 Contaminant Accumulation in Fish, Sediments, and the Aquatic Food Chain    
 D.R. Second Yr of Monitoring       02/05 
 F.R. Second Yr of Monitoring       05/05 
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Environmental-Water Quality – continued 
 
W3 Recreational Facilities and Operations Effects on Water Quality     
 D.R. Task 1A  Identification of Potential Effects to Water Quality   06/04 
 D.R. Task 1B (First Yr of Monitoring)      06/04 
 D.R. Task 1B (Second Yr of Monitoring)      02/05 
 D.R. Task 2 Effects of future facilities and activities     10/04 
 F.R.       05/05 
 
W5 Project Effects on Groundwater        
 D.R. Task 2         10/04 
 F.R. Task 4        11/04 
 
W6 Project Effects on Temperature Regime        
 D.R. Task 7, Existing conditions       06/04 
 D.R. Task 7, Effects of future project operations     10/04 
 F.R. Task 8        11/04 
 
W7 Land and Watershed Management 
 D.R. Task 1A          06/04 
 D.R. Task 1B        06/04 
 D.R. Task 2         10/04 
 F.R.         11/04 
  
W9 D.R. Task 4 Project Effects on Natural Protective Process    06/04 
 F.R. Task 5 Project Effects on Natural Protective Process    06/04 
 
Land Use, Land Management, & Aesthetics 
 
L1 F.R. Land Use Study        06/04 
 
L2 F.R. Land Mgmt Study        06/04 
 
L3 F.R. Comprehensive Plan Consistency Evaluation     05/04 
 
L4 F.R. Aesthetic Resource Assessment      06/04 
 
L5 F.R. Fuel-Load Management Evaluation      05/04 
 
Recreation and Socioeconomics 
 
R3 F.R. Assess Relationship of Project Operations and Recreation    05/04 
          
R4 F.R. Assess Relationship of Fish/Wildlife Management of Recreation   05/04 
        
R5 F.R. Assess Recreation Area Management      06/04 
         
R8 F.R. Carrying Capacity       06/04 
 
R12 F.R. Projected Recreation Use       05/04 
        
R13 F.R Recreation Surveys       06/04 
           
R17 F.R. Recreation Needs Analysis       06/04   
    
R18 Recreation Activity, Spending, and Associated Economic Impacts    
 F.R. Revise Study Plan Summary Report and Prepare     05/04 
 
R19 Fiscal Impacts         
 F.R. Revise Study Plan Summary Report and Prepare     05/04 
 


